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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification 02 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) clause, FAR 52.243-2 (August 1987), contained in the contract,

the Government hereby requires the contractor to perform the necessary engineering effort as defined in Contract Paragraph C.5.8.1 to

change the Command, Control, Commmunications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) IBCT System Architecture

(SA) Version 1.1 to implement System Architecture (SA) 3.0 (Vehicle Diagrams Version 1.3) for the Infantry Carrier Vehicle (ICV), the

Commanders Vehicle (CV), the Reconnaissance Vehicle (RV), the Mortar Carrier (MC) Vehicle, the Medical Evacuation Vehicle (MEV), the

Enginnering Squad Vehicle (ESV), the Anti-Tank Guided Missile (ATGM) Vehicle, the Fire Support Vehicle (FSV), the Nuclear, Biological,

Chemical Reconnaissance Vehicle (NBCRV) and the Mobile Gun System (MGS) Vehicle.

3.  The System Architecture (SA) Vehicle Diagrams, Version 1.3 are hereby incorporated into Delivery Order 0001 through this

Modification 02 as Attachment 1.

4.  The period of performance for this effort will begin the date this modification is signed.  The estimated completion date is 31 Mar

02.

5.  The following clauses apply to this delivery order:

          FAR 52.216-24        Limitation of Government Liability

          FAR 52.216-26        Payments of Allowable Costs Before Definitization

          DFARS  252.217.7027  Contract Definitization

6.  Hardware changes will be addressed in a separate and future delivery order modification.

7.  The definitized contract will be cost plus award fee with the following

definitization schedule:

          Projected Award Date of UCA/Letter Contract     14 Jun 2001

          Projected Date to Begin Alpha Effort            27 Jun 2001

          Projected Completion Date of Alpha Effort       26 Nov 2001

          Estimated Date of Contract Definitization       11 Dec 2001

8.  The estimated cost and base fee/award fee as specified in Paragraph H.5 of the contract, will be adjusted subsequent to

definitization of this change.

9.  The contractor agrees to accomplish the engineering effort described associated with this change at a Not-To-Exceed ceiling price

amount of $ 5,200,000.00, inclusive of base fee.

10.  The limitation of Government liability amount is $ 2,600,000.00.

11.  The total dollars funded for this action are $ 2,600,000.00.

12.  Except as specifically stated above, all other terms and conditions of the delivery order remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 002 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6000AC        SERVICES LINE ITEM                                                                           $      2,600,000.00              __________________                                                                            _________________

              NOUN: EMD - IAV PROGRAM-C4ISR (SA)

              SECURITY CLASS: Unclassified

              PRON: X112C010X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

Engineering Effort to change the C4ISR IBCT System

Architecture (SA) Version 1.1 to implement SA 3.0

(Vehicle Diagrams, Version 1.3) in accordance with

clause C.5.8.1 of the contract.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2002

                            $     2,600,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

6000AC  X112C010X1             AC       1        $               0.00  $       2,600,000.00            $       2,600,000.00

        643653                        1GXC10

                                                                           _________________

                                                         NET CHANGE    $       2,600,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   12040000015R5R07P643653255Y  S20113                W56HZV           $       2,600,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $       2,600,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      61,744,912.00              $       2,600,000.00              $      64,344,912.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION I - CONTRACT CLAUSES

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    I-1 ADDED   52.216-26        PAYMENTS OF ALLOWABLE COSTS BEFORE DEFINITIZATION                         MAR/2000

    I-2 CHANGED 52.216-24        LIMITATION OF GOVERNMENT LIABILITY                                        APR/1984

     (a)  In performing this contract, the Contractor is not authorized to make expenditures or incur obligations exceeding

$2,600,000.00 dollars.

     (b)  The maximum amount for which the Government shall be liable if this contract is terminated is 2,600,000.00 dollars.

(End of clause)

    I-3 CHANGED 252.217-7027     CONTRACT DEFINITIZATION                                                   OCT/1998

(a) A cost plus award fee contract is contemplated. The Contractor agrees to begin promptly negotiating with the Contracting Officer the

terms of a definitive contract that will include (1) all clauses required by the Federal Acquisition Regulation (FAR) on the date of

execution of the undefinitized contract action, (2) all clauses required by law on the date of execution of the definitive contract

action, and (3) any other mutually agreeable clauses, terms, and conditions. The Contractor agrees to submit a firm proposal and cost or

pricing data supporting its proposal.

(b) The schedule for definitizing this contract action is as follows:

                         Target Date for Definitization:      11 Dec 2001

                         Submission of Proposal:                TBD

                         Beginning of Negotiations:           27 Jun 2001

                         Submission of Make-or-Buy:             N/A

                         Submission of Subcontracting Plan:     N/A

                         Submission of Cost and Pricing Data: 11 Dec 2001

(c) If agreement on a definitive contract action to supersede this undefinitized contract action is not reached by the target date in

paragraph (b) of this clause, or within any extension of it granted by the Contracting Officer, the Contracting Officer may, with the

approval of the head of the contracting activity, determine a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the

FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed with completion of the

contract, subject only to the Limitation of Government Liability clause.

(1) After the Contracting Officer's determination of price or fee, the contract shall be governed by-

(I) All clauses required by the FAR on the date of execution of this undefinitized contract action for either fixed-price or cost-

reimbursement contracts, as determined by the Contracting Officer under this paragraph (c);

(ii) All clauses required by law as of the date of the Contracting Officer's determination; and

(iii) Any other clauses, terms, and conditions mutually agreed upon.

(2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions included in this undefinitized

contract action shall continue in effect, except those that by their nature apply only to an undefinitized contract action.

(d) The definitive contract resulting from this undefinitized contract action will include a negotiated price in no event to exceed

$5,200,000.00.

(End of clause)
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PIIN/SIIN MOD/AMD

SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 001     C4ISR IBCT SA VEHICLE DIAGRAMS  VERSION 1.3                    06-JUN-2001      010
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